
DAILY WORK ORDER 

SITE NAMEs BOSSERT MFG. 
LOCATION; 1002 OSWEGO STREET 

UTICA, NEW YORK 

CONTRACTORS 0. H. MATERIALS 

EPA REGION II 

ASSIGNED WORK TASK(S); 

1.) Disconnect electric 
•from trailers §< demote 
office trailer 
2.) Store the power panel 
and fuel tank to be picked 
up at a later date 
3.) Demote office equip, 
and furniture 
4.) Disconnect phones from 
off i ce trai1er 

DATE; JUNE 1988 

CONTRACTOR REP; PAUL L. STREET 

OSC; JACK D. HARMON 

WORK COMPLETED - PREVIOUS DWO 
YES NO CONT. 

1.) (X) ( ) ( ) 

> (X) ( ) 

9.) Complete fence install 

3.) (X) 

4.) (X) 

5.) (X) 

6.) (X) 

7.) (X) 
8. ) (X> 
9.) (X) 

( ) 

( ) 

( ) 

( ) 

( ) 
( ) 
( ) 

( ) 

( ) 

< ) 

( ) 

( ) 

( ) 
( ) 
( ) 

APPROVED EQUIPMENT/ 
MATERIALS; 
Command Post Trailer (fully operational) 
24 Hour Security (continuing) 
Port-A-Johns (3) 
Rental vehicle Tele-Fax 
F or k1i f t 

-C.°.M"ENIS: _ii ... 

CCjNT^ACTQR REPP'S SIGNATURE 

,SC'S SIGNATURE; 

1 

DATE; 

DATE; 

66 

427797 
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